

## *Indicative Timeline*



- **Workshop with IOCs** April 8, 2013
- **Initial Tender Protocol** late April
- **Issue Data Package** May 10
- **Issue Draft Contract** July 1
- **IOC Comments due** August 15
- **IOC Workshop and Contract Review** Early September
- **Issue Revised Draft Contract** Early October
- **IOC Comments due** Mid-October
- **Issue FTP and Definitive Contract** November 15
- **Bidding** December 19