

Indicative Timeline

• Workshop with IOCs	April 8, 2013
• Initial Tender Protocol	late April
• Issue Data Package	May 10
• Issue Draft Contract	July 1
• IOC Comments due	August 15
• IOC Workshop and Contract Review	Early September
• Issue Revised Draft Contract	Early October
• IOC Comments due	Mid-October
• Issue FTF and Definitive Contract	November 15
• Bidding	December 19