



Tentative Schedule for the Project

Announcement of the qualification results and starting to sell the Data Package	07.01.2018
Convene a Roadshow to discuss the general principles of contract and the commercial models submitted by companies.	05.02.2018
Issuing the initial draft of the contract and the initial tender protocol and inviting companies to submit their comments on them.	15.02.2018
The deadline for receiving the companies' comments on the initial draft of the contract and the initial tender protocol	15.03.2018
Conduct a workshop to discuss companies' comments regarding the initial draft of the contract and the initial tender protocol.	20.03.2018
Issuing the model contract and the final tender protocol	16.04.2018
Conducting the bidding process.	07.05.2018